Right of Way Plan Success Rate Metric
Projects Completed July 1, 2010 - September 30, 2010

Measure: % of right of way plans completed on schedule (STIP only)

Target: 85% or greater

Definition: This measure is derived by comparing the number of central projects scheduled to complete the right of way planning document during the

time period to the actual plans completed.

State | Municipal | Federal Hazard Enhancement Rest | Congestion | Overall
Project Type Interstate | Rural | Urban | Bridge Bridge Bridge | Elimination (Local) Ferry | Area Mitigation Result
Total Projects 3 4 5 0 0 14 5 1 0 0 0 32
Projects Completed 3 1 3 0 0 6 0 0 0 0 0 13
Success Rate 100.0% 25.0% | 60.0% NA NA 42.9% 0.0% 0.0% NA NA NA 40.6%
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